

Amendment 250

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 250 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 14th day of May, 2013, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.

The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to provide technical support to Community Transit (CT) implement new IP addresses for its Customer Service Terminals (CST's) and upgrade its ORCA device communication network to fiber circuit. This work is more fully described in Change Request CR-072788 *CT RideStore IP Address Change to Fiber v4.0*.

- B. The Parties agree that the Work necessary to provide said technical support will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

The Contractor will provide six (6) hours labor for the services of a qualified Technical Engineer to perform the work necessary to support the Agency to implement new IP addresses and upgrade its ORCA device communication network to fiber circuit. Such work will include the following:

- 1.1 Reconfigure the CSTs with the subnet mask and gateway addresses as provided by the Agency
- 1.2 Verify secure network connectivity to the Contractor's back office from the new internal network.
- 1.3 Support the Back Office Computer Client (BOCC) move by enabling BOCC remote access for the users designated by the Agency
- 1.4 Perform test and troubleshooting support to ensure that the Agency's devices connect to the Contractor's back office, following the Palo Alto firewall installation.

Section 2.0 Documentation Updates

- 2.1 The Contractor will update SEA-05126 Seattle – Agency IP Address Details

Section 3.0 Schedule:

- 3.1 The work described in Section 1.0 will be performed at a mutually agreeable time, after the Agency's normal business hours, but no later than May 31, 2013.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 250


The Contractor will perform the work necessary to provide technical support to CT.	
TOTAL	\$638

Section 4.0 Other Terms and Conditions


All other provisions of the Contract not referenced in this Amendment Two Hundred and Fifty shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: 
Its: General Manager
Date: 5/12/13

The Agencies

By: 
Their: Operations Manager
On behalf of the Agencies
Date: May 14, 2013